U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

Amendments:
Operational Period : 09/22/14 — 10/24/14

10/16/14 — John Kiley to mobilize to Turkey Brook Site to oversee T&D of drummed waste. Including
PPE, sorbent materials and oil/water mix.

ENPRO Services has been contracted to provide T&D.
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